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TO: Mr. Russell Hart, RPM
United States Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, lllinois 60604-3590

FROM: Mr. David Curnock, PM, SECOR International Incorporated @M/

RE: MONTHLY PROGRESS REPORT/MEMORANDUM
Area 9/10 Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, lllinois

Copies:  Mr. Thomas Turner, Regional Counsel, USEPA Region V
Mr. Scott Moyer, Hamilton Sundstrand/United Technologies Corporation
Ms. Kathleen McFadden, United Technologies Corporation
Mr. Thomas Williams, PM, IEPA
Mr. Terry Ayers, IEPA

CURRENT MONTH PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.)
Activities conducted in September 2004 consisted of final preparation of the Pilot Test
Summary Report and submission to the USEPA, evaluation of other investigation
information and results, and preparations for undertaking the additional investigation
activities discussed in the August 10, 2004 meeting and memorialized in the letter to the
USEPA datec September 2, 2004.

Drilling subcontractor and utility locating services are being engaged in order to install the
four additional monitoring wells that have been proposed. SECOR is working with Hamilton
Sundstrand plant personnel with regard to “safe” locations based on the known overhead
and underground utility concerns.

Alternative product recovery equipment is being assembled for testing/evaluation for
deployment in the area of product (jet fuel) recovery in the eastern portion of the South
Alley. This alternative recovery equipment testing will be performed in early October.

FUTURE PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.)

Future project activities for September 2004 will include the submission of the Pilot Test
Summary Report. Also, in accordance with the August 10, 2004 meeting, initial efforts
leading to the installation and sampling of the new monitoring wells will be undertaken.
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SAMPLE/TEST DATA SUBMITTALS:

No sample/test data submittals are included with this memorandum.  The Pilot Test
Summary Report was recently submitted (October 1, 2004) to the USEPA (and others)
under a separate cover.

RD SCHEDUI.E UPDATE: (attach updated schedule as necessary)

As the activities associated with the Pre-Design Investigation portion of the Remedial
Design (RD) continue, the overall schedule continues to be revised. The Pilot Test
Summary Report has been submitted to the USEPA as of October 1, 2004. Installation of
additional investigatory wells was initiated in September 2004. Based on the siting and
completion of these wells by the latter portion of October, sampling and results should be
available in early November 2004. These results may provide the appropriate information to
move forward with a more focused, cost effective remedial design for this portion of Area
9/10.

Hamilton Sundstrand will continue to work with the USEPA on keeping the RD efforts for
Area 9/10 moving forward in a timely and reasonable fashion.

REALIZED/ANTICIPATED PROBLEM CONDITIONS:
None.

PERSONNE!L CHANGES:
None.
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